2009-Pay-2010 Assessment/Tax Billing Cycle - Parke County - Updated Thu 6/3/10

ID Date Type | Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ OnTime [2008 [2009 [2010 [2011
Start Date Finish Date Date Name Status  [JIFIMIAM[J[J]AISIOINID]J [FIMIAIM]J[J[A[SIOINID[J [FIMIAIMIJ[J[AISIOINID]J [FIMIA
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Parke County NA NA NA H
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Mon 1/5/09 Wed 10/1/08 Assessor 0 w
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Tue 1/6/09 Thu 4/9/09 Mon 3/2/09 Assessor @ TS/Z
3 Actual County submits workbook and ratio study Fri 4/10/09 Fri 10/16/09 Mon 5/18/09 h
4 Actual Conduct and approve county ratio study Sat 10/17/09 Tue 11/10/09 Mon 6/1/09 DLGF [l -
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Wed 11/11/09 Mon 11/16/09 Wed 7/1/09 Assessor 0 @ 7 I
6 Actual Apply deductions and exemptions Tue 11/17/09 Tue 11/17/09 Wed 7/29/09 Auditor [ |
7 Actual Submit TIF Neutralization forms (if applicable) Wed 11/18/09 Wed 11/18/09 Wed 7/29/09 Auditor = |
8 Actual Review and approve TIF Neutralization Wed 11/18/09 Wed 11/18/09 Fri 7/31/09 DLGF | |
9 Actual Certify net assessed values to DLGF Tue 11/17/09 Tue 11/17/09 Mon 8/3/09 Auditor 0 @ 8/3 |
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property to Wed 11/11/09 Thu 6/3/10 Thu 10/1/09 Assessor 0‘ W WJ_
11 Actual Prepare Form 15 data and submit to DLGF Thu 10/1/09 Thu 10/1/09 Mon 11/2/09 Assessor 0‘ @ 11/2
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09  Local Units 0‘ - 11/2
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ @ 11/19 :
15 Actual Work unit budgets, levies, rates, and certify county budget order Wed 12/16/09 Wed 1/13/10 Mon 2/15/10 DLGF 0‘ w 2/15
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data to Thu 1/14/10 Tue 2/23/10 Mon 3/15/10 Auditor 0 & 3/1;5
17 Projected Publish tax rates - 1st advertisement Wed 2/24/10 Tue 3/2/10 Mon 3/22/10 Treasurer g I
18 Projected Publish tax rates - 2nd advertisement Wed 3/3/10 Tue 3/9/10 Mon 3/29/10 Treasurer 0 I
19 Projected Publish tax rates - 3rd advertisement Wed 3/10/10 Tue 3/16/10 Mon 4/5/10 Treasurer 0 ]
20 Projected Prepare and mail tax bills Wed 3/17/10 Mon 4/5/10 Fri 4/23/10 Treasurer 0 E& 24/23
21 Projected Tax billing lead time - spring installment Mon 4/5/10 Thu 4/22/10 Mon 5/10/10 EF
22 Projected Tax bills due - spring installment Thu 4/22/10 Thu 4/22/10 Mon 5/10/10 0 @?‘5/10
23 Projected Make spring property tax distribution Fri 4/23/10 Mon 6/14/10 Wed 6/30/10 Auditor 0 6/30
24 Projected Tax billing lead time - fall installment Mon 6/14/10 Mon 10/25/10 Wed 11/10/10
25 Projected Tax bills due - fall installment Mon 10/25/10 Mon 10/25/10 Wed 11/10/10 0 @111/10
26 Projected Make fall property tax distribution Tue 10/26/10 Wed 12/15/10 Fri 12/31/10 Auditor 0‘ 12/31
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Note: Tasks in BOLD have statutory deadlines.




